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CD 180 (900 mm)

Job 25% Expended

Start July 1 End November 1956

2 Months Delay on Specs Clarification

Mech. Design Complete

Parts Fabricated 80% Complete
Elec. Design 25% Complete
Elec. Parts (STD) Purchased
Elec. Fabrication Started
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CD 181 (K-100)

Job 15% Expended

Start July 1 End November 1956

2 Months Delay in Specifications

Parts Purchased

Mech, Design 20% Complete
Elec. Design 20% Complete
Elec. Fabrication 10%
Mech., Fabrication 10%
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CD 182 (Sequence)

Job 10% Expended

Start May End December 1956

Mech. Design 10%
No Parts As Yet

CD 190 (Minicam)

Job % Expended

Start July 1 End April 1957

Scheduled for Design to Start
On September 4th, 1956,
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